

## Schedule

### From Fairy-tale to Forest

Date	Activity	Marks
SEPTEMBER 1, 2023	Initiation of the project.	
SEPTEMBER	<b>Zoom meeting</b> with coordinators of each institution (introducing with each other, re-discussion of the project plan, creating WhatsApp group for faster communication); discussing and developing an evaluation form to assess the impact of the activities of the mobilities on participants and their institutions. Writing article to institutions' home pages, Facebook accounts, local media about initiation of the project, its aim, etc. Children in each institution will create a <b>project corner</b> - providing basic information about partner countries and partner institutions.	
SEPTEMBER – OCTOBER, 2023	<b>Reading fairy/folk-tales about trees.</b> Teacher organised activities in partner institutions on the theme <b>TREES</b> . Placing activities in the <b>blog</b> . Preparing the necessary documents for the first mobility to Estonia. Hosting organization (Estonia) – preparation to receive guests.	
NOVEMBER, 2023	<b><u>Mobility to Estonia</u></b> “Trees in our fairy tales and nature” (greeting of guests, introduction to institution; presentation of the country’s education system; observing activities in preschool groups on the theme “trees”; sharing of good practice activities on the theme “trees in our fairy tales and nature” by each partner institution; seminars on the theme “trees”).	
DECEMBER, 2023	<b>Evaluation of the mobility</b> in Estonia by all participants of the mobility. Writing an article to institutions' home pages, Facebook accounts, local media about the mobility. Filling the necessary documentation after the mobility. <b>Sending materials to the coordinator</b> for e-book with the activity descriptions and pictures on the theme “Trees in our fairy tales and nature”	
DECEMBER 1, 2023 – JANUARY 31, 2024	<b>Reading fairy/folk-tales about animals.</b> Teacher organised activities in partner institutions on the theme <b>ANIMALS</b> . Placing activities in the <b>blog</b> . Preparing the necessary	

	documents for the mobility to Latvia. Hosting organization (Latvia) – preparation to receive guests.	
FEBRUARY, 2024	<b>Mobility to Latvia</b> “Animals in our fairy tales and nature” (greeting of guests, introduction to institution; presentation of the country’s education system; observing activities in preschool groups on the theme “animals”; sharing of good practice activities on the theme “animals in our fairy tales and nature” by each partner institution; seminars on the theme “animals”).	
MARCH, 2024	<b>Evaluation</b> of the mobility to Latvia by all participants of the mobility. Writing an article to institutions’ web pages, Facebook accounts, local media about the mobility. Filling the necessary documentation after the mobility. <b>Sending materials to the coordinator for e-book</b> with the activity descriptions and pictures on the theme “animals”.	
MARCH 1, 2024 – APRIL 30, 2024	<b>Reading fairy/folk-tales about birds.</b> Teacher organised activities in partner institutions on the theme <b>BIRDS</b> . Placing activities in the <b>blog</b> . Preparing the necessary documents for the mobility to Lithuania. Hosting organization (Lithuania) – preparation to receive guests.	
MAY, 2024	<b>Mobility to Lithuania</b> “Birds in our fairy/folk tales and nature” (greeting of guests, introduction to institution; presentation of the country’s education system; observing activities in preschool groups on the theme “birds”; sharing of good practice activities on the theme “birds in our fairy tales and nature” by each partner institution; seminars on the theme “birds”	
JUNE, 2024	Evaluation of the mobility to Lithuania by all participants of the mobility. Writing an article to institutions’ web pages, Facebook accounts, local media etc. about the mobility. Filling the necessary documentation after the mobility. <b>Sending materials to the coordinator</b> for e-book with the activity descriptions and pictures on the theme “birds”. Creating e-book.	
JULY, 2024	<b>Final evaluation of the project.</b> Participants writing final articles about the end of the project and its results to institution home pages, Facebook accounts, local media, etc.	

	Writing final documentation	
<b>July 31, 2024</b>	<b>End of the project.</b>	